
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/03/2020

ESTIMATE SUMMARY 12:40:31

CONTID: C20680         ESTIMATE NO: 0004 PROG 2005

PCN: 20680-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 FY17 RAMP BRIDGE PREVENTATI PERCENT TIME:

PROJECT NO: STR 141A-040                  

R5 FY17 RAMP BRIDGE REHAB

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,789,251.00 PARTICIPATING $ $ 147,131.50

AWARD PROJECT AMT: 2,647,688.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

54.19

WORK DAYS

WORK DAYS

61.77%

1,066,359.50

147,131.50

147,131.50

147,131.50

$

$

$

$

1,722,891.50

0.00

1,722,891.50

0.00

1,722,891.50

-39,715.32

0.00

1,683,176.18

0.00

AMOUNT DUE 1,683,176.18 147,131.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 147,131.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARCHULETA

  

84.0 TIME ALLOW: 155

ORIG TIME ALLOW: 155

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/23/201901/25/2020

06/20/2019

08/06/2019

08/22/2019

09/23/2019
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PCN: 20680-BID    ESTIMATE RUN 03/03/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Pavement 838.000

0.000

202-00210  
 

13,408.00838.000

0.00

838.000

SY  

16.00000

0010 *Removal of Pavement Marking 3,691.000

1,005.000

202-00250  
 

14,088.004,696.000

3,015.00

4,696.000

SF  

3.00000

0015 Removal of Median Barrier 234.000

0.000

202-01180  
 

11,700.00234.000

0.00

234.000

LF  

50.00000

0020 Clean Culvert 0.000

1.000

202-04002  
 

5,000.001.000

5,000.00

1.000

EACH

5,000.00000

0025 Backhoe (Landscaping) 0.000

3.000

203-01515  
 

270.003.000

270.00

15.000

HOUR

90.00000

0030 Dozing (Landscaping) 0.000

0.000

203-01555  
 

0.000.000

0.00

7.000

HOUR

200.00000

0035 Combination Loader 10.500

0.000

203-01594  
 

1,365.0010.500

0.00

20.000

HOUR

130.00000

0040 Potholing 6.500

0.000

203-01597  
 

1,105.006.500

0.00

10.000

HOUR

170.00000

0045 Laborer 22.500

2.000

203-02330  
 

1,225.0024.500

100.00

40.000

HOUR

50.00000

0048 Muck Excav with Aggregate Base Course (Class 6) 
backfill

0.000

0.000

203-00100  
 

0.000.000

0.00

50.000

CY  

260.00000

0050 Structure Backfill (Flow-Fill) 30.000

0.000

206-00065  
 

18,000.0030.000

0.00

30.000

CY  

600.00000
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PCN: 20680-BID    ESTIMATE RUN 03/03/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Erosion Log Type 1 (12 Inch) 468.000

0.000

208-00002  
 

2,808.00468.000

0.00

600.000

LF  

6.00000

0060 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

100.000

LF  

3.00000

0065 *Aggregate Bag 240.000

0.000

208-00035  
 

3,600.00240.000

0.00

430.000

LF  

15.00000

0070 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0075 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

92.000

LF  

15.00000

0080 *Storm Drain Inlet Protection (Type III) 2.000

0.000

208-00056  
 

300.002.000

0.00

2.000

EACH

150.00000

0085 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

3.000

EACH

3,000.00000

0090 Removal and Disposal of Sediment (Labor) 3.000

0.000

208-00103  
 

120.003.000

0.00

20.000

HOUR

40.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

125.00000

0100 Sweeping (Sediment Removal) 6.000

0.000

208-00106  
 

1,200.006.000

0.00

60.000

HOUR

200.00000

0105 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

60.000

HOUR

100.00000
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PCN: 20680-BID    ESTIMATE RUN 03/03/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Reset Guardrail Type 3 37.500

0.000

210-01130  
 

4,125.0037.500

0.00

37.500

LF  

110.00000

0115 *Reset Guardrail (Special) 3G Transionion Reset 50.000

0.000

210-01180  
 

9,000.0050.000

0.00

50.000

LF  

180.00000

0120 Modify Structure 1.000

0.000

210-04025  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

10,000.00000

0130 *Soil Conditioning 0.470

0.000

212-00032  
 

4,230.000.470

0.00

1.000

ACRE

9,000.00000

0135 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

1.000

ACRE

6,000.00000

0140 *Mulch Tackifier 94.000

0.000

213-00061  
 

940.0094.000

0.00

200.000

LB  

10.00000

0145 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

15.000

EACH

30.00000

0150 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

0.000

0.000

216-00101  
 

0.000.000

0.00

100.000

SY  

10.00000

0155 *Wildlife Biologist 10.000

0.000

240-00000  
 

1,350.0010.000

0.00

45.000

HOUR

135.00000

0160 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

56.000

HOUR

120.00000
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PCN: 20680-BID    ESTIMATE RUN 03/03/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Health and Safety Officer 10.000

0.000

250-00110  
 

1,000.0010.000

0.00

60.000

HOUR

100.00000

0170 Concrete Pavement (10 Inch) (Fast Track) 624.200

0.000

412-01020  
 

124,840.00624.200

0.00

624.200

SY  

200.00000

0175 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

60.000

SY  

5.00000

0180 15 Inch Reinforced Concrete Pipe (Complete In Place) 187.000

0.000

603-01155  
 

28,050.00187.000

0.00

187.000

LF  

150.00000

0185 Vane Grate Inlet (5 Foot) 1.000

0.000

604-25005  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0190 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

0.000

LF  

200.00000

0191 Gdrail (Spec) Type 7 (Style CC) 0.000

213.000

606-00900  
 

42,600.00213.000

42,600.00

213.000

LF  

200.00000

0195 *Fence (Plastic) 440.000

0.000

607-11525  
 

4,400.00440.000

0.00

500.000

LF  

10.00000

0200 *Construction Surveying 0.800

0.000

625-00000  
 

32,000.000.800

0.00

1.000

L S 

40,000.00000

0205 *Mobilization 0.959

0.000

626-00000  
 

239,750.000.959

0.00

1.000

L S 

250,000.00000

0210 *Public Information Services (Tier IV) 0.375

0.125

626-01104  
 

10,000.000.500

2,500.00

1.000

L S 

20,000.00000
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PCN: 20680-BID    ESTIMATE RUN 03/03/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Pavement Marking Paint (High Build) 52.600

61.000

627-00013  
 

5,680.00113.600

3,050.00

129.000

GAL 

50.00000

0220 *Raised Flexible Pavement Marker (Temporary) 0.000

0.000

627-00032  
 

0.000.000

0.00

65.000

EACH

10.00000

0225 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

225.000

SF  

35.00000

0230 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

126.000

SF  

30.00000

0235 *Flagging 251.500

80.250

630-00000  
 

9,952.50331.750

2,407.50

3,776.000

HOUR

30.00000

0240 *Traffic Control Inspection 25.000

12.000

630-00007  
 

5,550.0037.000

1,800.00

65.000

DAY 

150.00000

0245 *Traffic Control Management 64.000

23.000

630-00012  
 

87,000.0087.000

23,000.00

155.000

DAY 

1,000.00000

0250 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

300.003.000

0.00

12.000

EACH

100.00000

0255 *Construction Traffic Sign (Panel Size A) 8.000

0.000

630-80341  
 

400.008.000

0.00

25.000

EACH

50.00000

0260 *Construction Traffic Sign (Panel Size B) 37.500

0.000

630-80342  
 

1,875.0037.500

0.00

102.000

EACH

50.00000

0265 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

10.000

EACH

60.00000
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PCN: 20680-BID    ESTIMATE RUN 03/03/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Construction Traffic Sign (Special) 15.000

0.000

630-80344  
 

900.0015.000

0.00

72.000

SF  

60.00000

0275 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

75.000

EACH

50.00000

0280 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

10,000.001.000

0.00

2.000

EACH

10,000.00000

0285 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

2.000

0.000

630-80357  
 

8,000.002.000

0.00

6.000

EACH

4,000.00000

0290 *Drum Channelizing Device 30.000

0.000

630-80360  
 

1,500.0030.000

0.00

60.000

EACH

50.00000

0295 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

55.00000

0300 Concrete Barrier (Temporary) 678.000

0.000

630-80370  
 

67,800.00678.000

0.00

1,390.000

LF  

100.00000

0305 *Traffic Cone 22.500

0.000

630-80380  
 

450.0022.500

0.00

45.000

EACH

20.00000

0310 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

0.000

630-85006  
 

3,000.001.000

0.00

4.000

EACH

3,000.00000

0315 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

3.000

EACH

6,000.00000

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000
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PCN: 20680-BID    ESTIMATE RUN 03/03/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0330 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0331 Added Item (Day)/ Milestone #1 - Structure P-05-S 0.000

0.000

900-00005  
 

0.000.000

0.00

0.000

DAY 

5,000.00000

0332 Added Item (Day)/ Milestone #2 - Structure O-08-A 0.000

0.000

900-00005  
 

0.000.000

0.00

0.000

DAY 

5,000.00000

0335 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0345 F/A Migratory Bird Biological Work 0.000

0.000

700-70035  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0350 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0360 F/A Lead Abatement Work 0.000

0.000

700-70496  
 

0.000.000

0.00

3,000.000

F A 

1.00000
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PCN: 20680-BID    ESTIMATE RUN 03/03/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 F/A Hazardous Waste Disposal - 0.000

0.000

700-70587  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 794,881.5083,742.501,323,441.00CURRENT AMT0200 $ $ $

CAT NO0301 STRUCTURE O-05-H 

0370 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

468.000

SY  

20.00000

0375 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

9.000

SY  

200.00000

0380 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

6.000

SY  

650.00000

0385 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

2.000

SY  

1,400.00000

0390 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

80.000

TON 

550.00000

0395 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

71.000

LF  

100.00000

0400 Geotextile (Crack Reduction) (High Density) 0.000

0.000

420-00510  
 

0.000.000

0.00

138.000

SY  

10.00000

0405 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

468.000

SY  

35.00000

0410 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

62.000

SY  

30.00000
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PCN: 20680-BID    ESTIMATE RUN 03/03/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:31

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE O-05-H 

0415 Bridge Expansion Device (Special) 0.000

0.000

518-01050  
 

0.000.000

0.00

62.000

LF  

450.00000

0420 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

1.000

CY  

1,500.00000

0425 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

40.000

EACH

25.00000

0430 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

50.000

LB  

2.00000

CAT 0.000.00119,080.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE P-05-S 

0435 *Removal of Asphalt Mat (Planing) 131.000

100.000

202-00240  
 

11,550.00231.000

5,000.00

231.000

SY  

50.00000

0440 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0445 Removal of Expansion Device 93.000

0.000

202-00504  
 

15,810.0093.000

0.00

93.000

LF  

170.00000

0450 Removal of Median Barrier 3.000

0.000

202-01180  
 

150.003.000

0.00

4.000

LF  

50.00000

0455 Reset Bridge Railing 40.000

0.000

210-00425  
 

6,000.0040.000

0.00

40.000

LF  

150.00000

0460 *Hot Mix Asphalt (Patching) (Asphalt) 49.320

42.480

403-00720  
 

50,490.0091.800

23,364.00

91.800

TON 

550.00000
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PCN: 20680-BID    ESTIMATE RUN 03/03/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:31

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE P-05-S 

0465 *Concrete Sealer 29.000

0.000

515-00400  
 

870.0029.000

0.00

29.000

SY  

30.00000

0470 Bridge Expansion Device (0-4 Inch) 60.000

33.000

518-01004  
 

37,200.0093.000

13,200.00

93.000

LF  

400.00000

0475 Concrete Class D (Bridge) 111.000

2.730

601-03040  
 

170,595.00113.730

4,095.00

113.730

CY  

1,500.00000

0480 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

0.000

CY  

1,500.00000

0485 Reinforcing Steel (Epoxy Coated) 17,325.000

0.000

602-00020  
 

34,650.0017,325.000

0.00

17,325.000

LB  

2.00000

0490 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

0.000

LF  

200.00000

0491 Gdrail (Spec) Type 7 (Style CC) 0.000

25.000

606-00900  
 

5,000.0025.000

5,000.00

25.000

LF  

200.00000

CAT 347,315.0050,659.00347,365.00CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE P-05-AI 

0495 *Remove Concrete Pavement (Planing) (Special) 321.000

0.000

202-00217  
 

6,420.00321.000

0.00

321.000

SY  

20.00000

0500 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

200.00000

0505 Clean Expansion Joint 104.000

0.000

202-04050  
 

2,600.00104.000

0.00

104.000

LF  

25.00000
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PCN: 20680-BID    ESTIMATE RUN 03/03/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:31

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE P-05-AI 

0510 Combination Loader 0.000

6.000

203-01594  
 

780.006.000

780.00

6.000

HOUR

130.00000

0515 Laborer 0.000

6.000

203-02330  
 

300.006.000

300.00

6.000

HOUR

50.00000

0520 Structure Backfill (Class 1) 0.000

17.000

206-00100  
 

3,400.0017.000

3,400.00

17.000

CY  

200.00000

0525 Reset Fence 0.000

63.000

210-01000  
 

3,150.0063.000

3,150.00

63.000

LF  

50.00000

0526 F/A Provide (Posts for Reset Fence) 0.000

0.000

700-70081  
 

0.000.000

0.00

0.000

F A 

1.00000

0530 Riprap (6 Inch) 0.000

34.000

506-00206  
 

5,100.0034.000

5,100.00

34.000

CY  

150.00000

0535 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

720.000

LB  

8.00000

0540 *Sawing and Sealing Bridge Joint 104.000

0.000

518-03000  
 

8,320.00104.000

0.00

104.000

LF  

80.00000

0545 *Place Thin Bonded Overlay (Polyester Concrete) 1,075.000

0.000

519-03035  
 

188,125.001,075.000

0.00

1,075.000

SY  

175.00000

0550 *Furnish Thin Bonded Overlay (Polyester Concrete) 869.600

0.000

519-03055  
 

171,311.20869.600

0.00

869.600

CF  

197.00000

CAT 389,506.2012,730.00395,266.20CURRENT AMT0303 $ $ $
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PCN: 20680-BID    ESTIMATE RUN 03/03/2020

PROJECT: STR 141A-040                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:31

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE P-05-AH 

0555 *Remove Concrete Pavement (Planing) (Special) 507.000

0.000

202-00217  
 

10,140.00507.000

0.00

507.000

SY  

20.00000

0560 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

200.00000

0565 Clean Expansion Joint 96.000

0.000

202-04050  
 

2,400.0096.000

0.00

96.000

LF  

25.00000

0570 *Sawing and Sealing Bridge Joint 96.000

0.000

518-03000  
 

7,680.0096.000

0.00

96.000

LF  

80.00000

0575 *Place Thin Bonded Overlay (Polyester Concrete) 509.000

0.000

519-03035  
 

89,075.00509.000

0.00

509.000

SY  

175.00000

0580 *Furnish Thin Bonded Overlay (Polyester Concrete) 395.400

0.000

519-03055  
 

77,893.80395.400

0.00

395.400

CF  

197.00000

CAT 187,188.800.00187,188.80CURRENT AMT0304 $ $ $

CAT NO0306 STRUCTURE P-07-D 

0585 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

1,320.000

SY  

20.00000

0590 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

34.000

SY  

200.00000

0595 Removal of Portions of Present Structure (timber 
header)

0.000

0.000

202-00502  
 

0.000.000

0.00

1.000

CY  

15,000.00000

0600 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

48.000

LF  

170.00000
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PROJECT: STR 141A-040                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:31

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE P-07-D 

0605 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

12.000

CY  

600.00000

0610 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

109.000

TON 

550.00000

0615 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

24.000

CY  

150.00000

0620 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,132.000

SY  

35.00000

0625 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

250.000

SY  

30.00000

0630 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

48.000

LF  

150.00000

0635 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

8.000

CY  

1,500.00000

0640 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,470.000

LB  

2.00000

CAT 0.000.00196,370.00CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURE O-08-A 

0645 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

5.000

SY  

50.00000

0650 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

12.000

LF  

50.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:31

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE O-08-A 

0655 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

687.000

SY  

20.00000

0660 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

63.000

SY  

200.00000

0665 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

31.000

SY  

650.00000

0670 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

6.000

SY  

1,400.00000

0675 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

33.000

LF  

170.00000

0680 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

118.000

TON 

550.00000

0685 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

42.000

LF  

100.00000

0690 Geotextile (Crack Reduction) (High Density) 0.000

0.000

420-00510  
 

0.000.000

0.00

147.000

SY  

10.00000

0695 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

629.000

SY  

35.00000

0700 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

213.000

SY  

30.00000

0705 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

33.000

LF  

400.00000
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PROJECT: STR 141A-040                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:31

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE O-08-A 

0710 Bridge Expansion Device (Special) 0.000

0.000

518-01050  
 

0.000.000

0.00

66.000

LF  

450.00000

0715 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

4.000

CY  

1,500.00000

0720 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

185.000

EACH

25.00000

0725 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

215.000

LB  

2.00000

0730 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

395.000

LB  

2.00000

0735 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

5.000

SY  

150.00000

0740 Curb and Gutter Type 2 (Special) 0.000

0.000

609-21900  
 

0.000.000

0.00

12.000

LF  

60.00000

CAT 0.000.00216,540.00CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0745 Sanitary Facility 2.000

0.000

620-00020  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

CAT 4,000.000.004,000.00CURRENT AMT0400 $ $ $

$ 1,722,891.50147,131.50$2,789,251.00$CURRENT AMTPROJECT TOTAL


